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LifecycleStep Project Lifecycle Process™ Overview 

Projects are the way that most new work gets delivered. All projects have certain 
characteristics in common. They all have a beginning and an end. In other words, they do 
not continue on forever. Projects result in the creation of one or more deliverables. 
Projects also have assigned resources - either full time, part time or both. There are other 
characteristics as well. All organizations can have projects. Projects can include building 
a house or office building, planning and executing a marketing campaign, upgrading 
desktop operating systems, installing a new phone system, developing an IT business 
application, etc. The typical waterfall lifecycle model is described first in detail. The 
steps are as follows: 

Analysis 

The Analysis Phase is where the project lifecycle begins. The only exception is a 
situation where you have broken a large project down into smaller components. In that 
case, you may have an entire project that is only focused on the Analysis Phase, while the 
next project may start at the Design Phase. The Analysis Phase is where you break down 
the high-level Project Definition into the more detailed business requirements. The 
Analysis Phase is also the part of the project where you identify the overall direction that 
the project will take through the creation of the project strategy documents. 

Gathering requirements is the main attraction of the Analysis Phase. The process of 
gathering requirements is usually more than simply asking the users what they need and 
writing their answers down. Depending on the complexity of the application, the process 
for gathering requirements has a clearly defined process of its own. This process consists 
of a group of repeatable processes that utilize certain techniques to capture, document, 
communicate, and manage requirements. This formal process, which will be developed in 
more detail, consists of four basic steps. 

Design 

The project team should have a nice set of requirements to work from, a set of direction- 
setting strategies and a Conceptual Systems Design. There might be some on the project 
team that would say that this is enough to start the Construct Phase. However, it is not. 
The design process comes next. Even if the project was small and the requirements were 
simple, there is still a mental design process that occurs in between understanding the 
requirements and starting to construct. Design becomes more and more important as the 
project becomes larger, more complex and impacts more and more people. Once you 
complete the requirements, you will typically see a myriad of alternatives for 
construction. These alternatives include the tools and technology you will you utilize, the 
scalability of the solution, and the structure of the components you will build. In essence, 
the Design Phase is where you look at the many potential solutions and narrow down the 
choices to determine the most effective and efficient way to construct the solution. The 
Design Phase answers the questions about "how" you will build the best solution for your 
organization and your environment. 
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At the end of the Design Phase, you will have a logical solution defined. The solution is 
"logical" because it exists on paper or in a design tool. This logical solution is then 
passed to the Construct Phase, where the logical solution is turned into a physical 
solution. However, the people that specialize in constructing the solution will not have to 
worry about the myriad of possibilities. That guidance will be provided to them through 
the work in the Design Phase. The people working to construct the solution can use their 
talents to build the solution based on the deliverables produced during the Design Phase. 

Construct 

Depending on your point of view, the Construct Phase is where the "rubber meets the 
road". This is the point in the project when we actually start to construct the solution. In 
an IT development project this is the time to start writing program code. If you followed 
the LifecycleStep process so far, your construct team has a lot of guidance. They have a 
complete set of design specifications showing how the application should be structured 
and organized. They have design specifications for all screens, reports and programs. At 
this point, then, the project manager should be able to start handing out the various design 
specifications and the construct team can start to build the solution. 

Test 

We test our work for two main reasons. First, we want to ensure that the solution meets 
the business requirements. Second, we test to catch errors and defects. These may be 
programming errors, or errors that were introduced earlier in the development lifecycle.  

Regardless of the type of project you are on, you want to catch as many errors as early in 
the lifecycle as possible. There are projects that purposely blast through the analysis, 
design and coding phases with a philosophy that they will fix all the problems in testing. 
This is usually disastrous. It’s not so bad to correct programming errors that you discover 
in your testing. It is much more difficult when you realize that a design error resulted in 
information missing from your database. It is even harder if you discover that your 
analysis missed an entire business process. 

Implement 

Implementation refers to the final process of moving the solution from development 
status to production status. Depending on your project, this process is often called 
deployment, go-live, rollout and installation. For the purpose of LifecycleStep, all of 
these terms are synonymous with "implementation". 

Other Lifecycle Models 

In addition to the classic waterfall model described above, LifecycleStep also describes 
other popular lifecycle models, including Rapid Application Development, 
enhancements, Agile and Research and Development. Although the waterfall model can 
be used on all projects, other models may be more effective given the nature of the 
project and your organizational environment. 

 


